

# 115kV / 34.5kV SOLAR POWER PLANT & SUBSTATION DESIGN PROJECT DOCUMENT

EE491 Senior Design Project I  
Team sdmay20-14

Client: Black & Veatch

Client Contacts

Patrick Kester  
Cole Beaulieu

Advisor: Venkataramana Ajjarapu

Team Members

Ethan Curnutte - Head Engineer  
Blake Danek - Meeting Facilitator  
Jake Ciccola - Reports Manager  
Ada Lupa - Test Engineer  
Bashir Mohamed - Test engineer  
Michael Lortz - Design Engineer

Team Email: sdmay20-14@iastate.edu  
<http://sdmay20-14.sd.ece.iastate.edu/docs.html>

Revised: 12/8/2019

# EXECUTIVE SUMMARY

## DEVELOPMENT STANDARDS & PRACTICES USED

In the scope of this project we adhere to NEC guidelines and practices, specifically with regards to conductor sizing requirements and loading factors. Throughout the design process we followed Black & Veatch standards in regards to safety tolerances, company-specific design tools, and project design flow.

## SUMMARY OF REQUIREMENTS

- Equipment sizing calculations
- Solar layout drawings
- Solar panel string sizing design
- Electrical layout drawings (substation equipment)
- Protection and Control schematics based on project scope document
- Grounding analysis and ground-grid developed with IEEE 80
- Possibility of additional calculations (DC battery bank, Lightning protection, etc.)

## APPLICABLE COURSES FROM IOWA STATE UNIVERSITY CURRICULUM

- EE 303
- EE 311
- EE 456
- Engl 314

## NEW SKILLS/KNOWLEDGE ACQUIRED THAT WAS NOT TAUGHT IN COURSES

- Solar array layouts
- Array parameter tool calculations and how they are applicable to the process
- Subsystem design
- Voltage drop calculations
- How to set up and run professional meetings
- An understanding of inverter boxes, strings, arrays, and modules involved in creating the solar panel layout.

## TABLE OF CONTENTS

1. Introduction	5
1.1 Acknowledgement	5
1.2 Problem and Project Statement	5
1.3 Requirements	5
1.4 Intended Users and Uses	6
1.5 Assumptions and Limitations	6
1.6 Expected End Product and Deliverables	6
2. Specifications and Analysis	9
2.1 Proposed Design	9
2.2 Development Process	10
2.3 Design Plan	10
3. Statement of Work	10
3.1 Previous Work And Literature	10
3.2 Technology Considerations	11
3.3 Task Decomposition	11
3.4 Possible Risks And Risk Management	12
3.5 Project Proposed Milestones and Evaluation Criteria	12
3.6 Project Tracking Procedures	12
3.7 Expected Results and Validation	12
4. Project Timeline, Estimated Resources, and Challenges	13
4.1 Project Timeline	13
4.2 Feasibility Assessment	14
4.3 Personnel Effort Requirements	15
4.4 Other Resource Requirements	16
4.5 Financial Requirements	16
5. Testing and Implementation	16
5.1 Interface Specifications	16
5.2 Hardware and software	17
5.3 Functional Testing	17
5.4 Non-Functional Testing	18
5.5 Results	18
6. Closing Material	19

6.1 Conclusion	19
6.2 References	19

### LIST OF FIGURES

Figure 1.6.1 - Solar Array Layout Diagram	7
Figure 1.6.2 - Solar Array Layout	8
Figure 3.1 - Portion of Array Parameter Tool	11
Figure 4.1.1 - A timeline of project schedule	13
Figure 4.1.2 - A list of all our scheduled tasks	14
Figure 4.5 - A breakdown of our solar farm costs	16
Figure 5.3.1 - Excel sheet from Array Parameter tool	17
Figure 5.3.2 - Excel sheet from the voltage drop calculations	18

### LIST OF TABLES

Table 1.6 - A timetable of when our deliverables were met	9
Table 4.3 - A breakdown of our completed tasks	15

### TABLES AND DATASHEETS:

1. JA Solar Datasheet
2. Eagle 72 Datasheet
3. BenteK- Power- PV- Cable- Harness Datasheet
4. Disconnect Combiners Datasheet
5. Solar Inverters ABB Central Inverters Datasheet
6. NFPA 70 -NEC Table
7. Voltage Drop Calculation tables
8. Array Parameter Tool Table

### SYMBOLS AND DEFINITIONS:

**Module:** Also called solar panels, a solar module is a single photovoltaic panel that is an assembly of connected solar cells. The solar cells absorb sunlight as a source of energy to generate electricity.

**String:** A series-connected set of solar cells or modules.

**Inverters:** A type of electrical converter which converts the variable direct current (DC) output of a photovoltaic (PV) solar panel into a utility frequency alternating current (AC) that can be fed into a commercial electrical grid or used by a local, off-grid electrical network. This is illustrated below in figure 1.0

**Combiner boxes:** A device that combines the output of multiple strings of PV modules for connection to the inverter. This can be seen below in figure 1.1

**Array:** A group of solar panels arranged into rows with the goal of capturing sunlight to turn into electricity.

## 1. INTRODUCTION

### 1.1 ACKNOWLEDGEMENT

We would like to thank Black & Veatch for their guidance during this project. They supplied us with the information, suggestions, and support that allowed us to produce the best result possible. We would also like to thank our advisor, Mr. Venkataramana, for taking the time to meet with our team and help us get a deeper understanding in the background theory of our project.

### 1.2 PROBLEM AND PROJECT STATEMENT

Due to the huge changes in the grid energy market that lead to a big change in the electricity system, traditional energy sources such as coal and nuclear are being significantly replaced with renewable energy sources (RES) such as wind and solar. As team we believe security climate change is a real issue that threatens our globe in many ways and it's our responsibility to take positive actions to reduce its impact.

After intensive research and discussion, we decided if we could design a 60 MW solar power plant and tied to the general grid that it would be a great contribution to making the grid more flexible by incorporating renewable energy. This project is extremely important in today's climate as renewable energy solutions are becoming increasingly needed for large scale power.

Our focus for the first semester will be the solar power plant design including: selecting the budget, location, equipment layout, sizing, array tool parameters, single line diagram, and the control and protection design. The second semester we will be working on the design of the substation and and optimized solar design.

### 1.3 REQUIREMENTS

The technical requirements that our group will work to achieve is to create a 115kV/34.5kV distribution substation and 60MW solar power plant. This will include the completed design of the solar layout, protection and control design, electrical layout, and associated construction deliverables. We will also be required to perform various calculations required of a typical substation. In addition to these calculations, we will also be tasked with researching the environment in which this substation will be implemented, which includes many factors that we needed to consider.

One of the most important criteria that we compared was the different irradiance levels in different possible locations of this substation. Irradiance, or energy per unit area, directly corresponds to the power output of solar panels, so choosing an area with high irradiance is key.

The next important aspect was the cost, which is affected by the community's stance on renewable energy as well as the cost per acre of the specific location. For any end product other than simply a calculation or simulation, it is essential to know the environment in which the end product will be used or to which it is expected to be exposed or experience. For example, will the end product be exposed to dusty conditions, extreme temperatures,

or rain or other weather elements? This information is necessary in order to design an end product that can withstand the hazards that it is expected to encounter.

#### 1.4 INTENDED USERS AND USES

Although this project is through our client, the electricity generated from the solar plant would be sold to local people. This means our primary client is the people buying the electricity. Knowing that the average U.S. household consumes about 1,000 kWh each month, and 12 MWh per year, our 60 MW solar farm would produce enough energy to power close to 10,000 homes.

#### 1.5 ASSUMPTIONS AND LIMITATIONS

##### ASSUMPTIONS

This project will meet all safety and reliability requirements by NERC for supplying the nominal voltages, frequencies that meets the specifications in order to be connected to the general grid. Second assumption is that the 60MW produced from our solar plant will provide a reliable energy source that can power up to 1000 homes. This project is specifically designed for the United States, for any use outside of the United States, other environmental and economical factors should be taken into consideration.

##### LIMITATIONS

Our energy generation is dependent upon sunlight availability at our location. As a result, the power generated will vary according to the light intensity and irradiance of the area. Moreover the biggest limitation with solar generation is required battery storage within the power plant. The initial cost of installing, purchasing of solar cell panels, combiners, inverters are very high which is considered to be a disadvantage in the solar generation field.

#### 1.6 EXPECTED END PRODUCT AND DELIVERABLES

Throughout the semester our team has worked on different PV design tasks to finish the project on time. A list of deliverables will be fulfilled by the end of each semester as determined from our client. Below are all of the required deliverables for the project, it includes all the dates and the sub tasks we will carry out in this project.

For the first semester, our main goal was to have a fully design solar farm. This task includes researching and choosing the most efficient location for the project, filling out and analysing the array parameter tool for calculating our component choices, calculating the amount of area that will be required, creating man hour budget deliverables, and calculating the pricing and comparing it with our scheduled budget.

We will also be working on creating a completed schematic, one line diagram voltage drop calculations, and protect and control schematic. we will have deliverable for the material used in the project toward the end of the next semester will have our project review, final report and the presentation deliverable as well this will be next semester.

Below in Figure 1.6.1, you can see how a general solar farm is constructed and connected. This image was provided to us by our client in order to be able to better visualize our project and is strictly for illustrating the individual components that make up the entire system.




Figure 1.6.1 - Solar Array Layout Diagram

As a part of our first semester deliverable, we produced an accurately scaled layout of the solar plant arrays using AutoCAD. This can be seen in Figure 1.6.2 below.

In this figure, each individual blue box is a solar panel. These are accurately sized in order to show the scale of the array. The pink boxes represent the combiner boxes and their respective locations. The combiner boxes are not to scale, as they would be too small to see. Lastly, the red box in the center is the inverter for the entire array. This is

also not to scale, but is located in the correct position. This location was selected to minimize the maximum run length for any individual conductor.

In Figure 1.6.2 shows only a single array. In total, there will be 16 arrays that make up the entire solar plant. These will be arranged in a 4x4 grid to minimize the distance of conductors and to make the most efficient use of space.




Figure 1.6.2 - Solar Array Layout

In order to achieve our end goal, we had to divide up the process into smaller tasks that we could better manage. In Table 1.6 below we have listed some of these tasks along with how many hours we spent working and also our timeframe.

Task	Deliverable date	Hours taken in the task
Man Hour Budget	9/26/19	14
Protection plan	2nd Semester	-



One line diagram voltage drop calculations	12/5/19	48
Protection & control circuit	2nd Semester	-
Material list	2nd Semester	-
Project Review	11/21/19	16
Presentation document	12/8/19	25

Table 1.6 - A timetable of when our deliverables were met

## 2. SPECIFICATIONS AND ANALYSIS

### 2.1 PROPOSED DESIGN

As noted above, our team has a lot of tasks that we are working to accomplish. Some of the work needs to be submitted to our clients at Black & Veatch, the rest will be for our advisor to help guide our progress. The deliverables consist of the layout of the entire project, single line diagrams, land selection, man hourly budget which we did with the support of Black & Veatch, the array parameter tool, voltage drop calculations, protection and the control plan for both the PV and the substation design that ensures reliability for our project. AC, DC schematic, rack layout, panel characteristics and combiner box as well.

Each of the tasks will be checked and approved by Black & Veatch and Dr. Ajjarapu to help with any technical or analysis information required. These tasks will be carried out in the order of design process.

As of now we have completed some of the document such as, land requirements and selection, array tool parameters, voltage drop calculations almost all of these documents get checked and approved by our client and advisor as well. We expect to work on more documents as we proceed, the more likely it will be about the substation components, and how the substation operates as whole for power delivery.

### 2.2 DEVELOPMENT PROCESS

While Agile is typically used for software development, our group has been following a similar development process in order to efficiently complete our project. We chose to model our development process after Agile because we think that having a lot of interactions within our team, as well as having a lot of collaboration with our customer, will allow us to work efficiently and produce the best solutions to our problems.

### 2.3 DESIGN PLAN

The design plan for our project is mainly divided between the two semesters of the class. The first semester we will be focusing mainly on creating the solar panel design layout.

This will involve first picking a suitable location for our plant, which depends upon various factors that we had to research. Next we then had to fill out an array parameter tool that was provided to us by our client; this tool allowed us to pick the correct components for our design. After this, we then had to actually design the layout in Autocad. The final design criteria that we had to accomplish the first semester is computing the voltage drop of our design. For the second semester, we will be looking at our design at a larger scale as we begin to design the substation for our solar plant.

### 3. STATEMENT OF WORK

#### 3.1 PREVIOUS WORK AND LITERATURE

Solar panels have existed in the market for a while now; today we know how to maximize the amount of power we utilize from the sun. Using the information gathered from the internet and the Black & Veatch representatives, our team has acquired a solid foundation of what makes a good solar panel layout. We have been given templates from Black & Veatch that previous teams have used in order to gain a deeper understanding of the overall project. Figure 3.1 below shows a portion of one of the templates, the array parameter tool.

A	B	C	D	E	F	G	H	I	J	K	L
		String Size			Designer	Electrical Rack Size		portrait or		CB capacity	
	Location	Min Temp		C	Datasheet	Module width		ft	Datasheet	mod/string Isc	A
	Datasheet	Voc		V	Datasheet	module height		ft	NEC secti	multiplier	1.25
	Datasheet	Ref temp		C	Designer	Rack width		modules	Irr.	multiplier	1.25
	Datasheet	Temp Coeff of Voc		/C	Designer	Rack height		modules		max Isc	1.5625 A
		Temp delta		0		Modules per rack					
		temp correction		1.00		Rack width		0 ft	Designer	allowed current	A
		V0c corrected		0		Rack height		0 ft	Choice:		
									200,	strings per CB	0
									400A		
									etc.	Round down:	
Confirm possible with Panel type chosen	Designer Choice: 600, 1000, 1500, 2000V	string voltage		V		// ask whther the mechanical characteristics are for the module or the rack					
		String size		#DIV/0!		panel module					
		string size		#DIV/0!		rack is the amount of panels					
		Actual String Voltage		#DIV/0!		//add price for this panel					
						//solar					
		Input Information =									

Figure 3.1 - Portion of the Array Parameter Tool

While these templates are beneficial in completing many different calculations, we also work with our advisor to make sure that we fully understand what each template is doing. In addition to this, our advisor has given our team some example deliverables from a previous team that also working on this project. While we feel that these examples are beneficial for gaining a preliminary reference, our team has chosen to complete the project using a different design that we feel will produce an even better result than

previous teams, especially considering solar panel technology increases substantially from year to year.

### 3.2 TECHNOLOGY CONSIDERATIONS

When creating our design, we initially had to research many different types of hardware components that had the necessary specifications. Considering solar technology has been increasing tremendously in recent years, there were countless components that we had to consider with all different benefits and drawbacks. In the end we chose to use components that worked more efficiently, although costing more. Alternatively, we could have chosen to use more panels that produced less power that cost less per individual solar panel, this however, would have needed a larger land area to lay out the solar array.

### 3.3 TASK DECOMPOSITION

As previously stated in our design plan, the overall task of completing the 60MW solar plant is divided into two key smaller tasks between each of the two semesters. The first semester is focusing on designing the solar panel layout (location, hardware choices, and Autocad layout). The second semester involves researching and designing the substation that connects to our solar plant.

### 3.4 POSSIBLE RISKS AND RISK MANAGEMENT

During the design phase of our project, because we are only using the software Excel to work on calculations, there really is one possible risk that we could face. This risk is due to using improper values in calculations that would need to be addressed. Fixing these calculations could potentially lead to missing a time deadline.

### 3.5 PROJECT PROPOSED MILESTONES AND EVALUATION CRITERIA

There have been three key milestones within the project:

- 1) Fill out the Array Parameter tool and figure out which solar panel to use, JA Solar or the Eagle 72
- 2) Researching the best place for the substation to be located.
- 3) Fill out the Voltage Drop Calculation Sheets
- 4) Complete solar farm design

In the next semester we will reach the following milestones:

- 5) One-line diagrams for substation
- 6) Substation calculations
- 7) Complete solar plant and substation design

### 3.6 PROJECT TRACKING PROCEDURES

Working with a large group on a complicated tasks can easily become disorganized throughout the semester so it was very important to our group to make sure we were staying on task. In order to do this, our group created a detailed Gantt chart using Microsoft Project that allowed us to break down tasks and track their progress. In addition to this, our team created weekly reports that summarized our teams progress that week. This allowed us to easily see which tasks we were going to complete on time and also identify tasks that needed more time dedicated to them in order to complete them efficiently.

### 3.7 EXPECTED RESULTS AND VALIDATION

Our desired outcome for this project is to create the most cost effective and highest output solar plant as possible. In order to make sure that the project will be successful, we have different tools such as our array parameter tool, and our voltage drop calculator that allow us to make sure our values are reasonable with real world outcomes. By using these tools, we are able to see how certain parameters change the outputs of each system and therefore can ensure that our project will be successful at the highest ability.

## 4. PROJECT TIMELINE, ESTIMATED RESOURCES, AND CHALLENGES

### 4.1 PROJECT TIMELINE

Early on in our project when we had many tasks coming in at once, it was clear that we needed to make a detailed schedule that our team could follow. In order to accomplish this, our group created a Gantt chart that included important tasks that needed to be completed. This Gantt chart (shown below) helped tremendously when trying to divide up tasks amongst team members, and also to ensure tasks were completed on time. As shown in the images below, the main components of our project are divided up between the two semesters. The first semester is the solar array layout, while the second semester is the substation design. The major benefit of having our design split up into two semesters is that we can get familiarized with the material and processes in the first semester; and the second semester, although covering more challenging material, will be easier to complete.




Figure 4.1.1 - A timeline of project schedule

As previously mentioned above, the first semester will focus mainly on the solar array layout. In order to accomplish this, there was initially a lot of research that was needed in order to understand the components we would be designing with, as well as other information crucial for the completion of the project. As shown below, this research was from (9/19/19 - 9/26/19). Once this research was completed, we then had to use the information we gathered in order to make design choices, such as which solar panels would work best in our design. This process was aided by an array parameter tool that was provided by Black & Veatch that we had to fill out with information. Overall, this stage of the project took from (9/26/19 - 12/12/19). After this stage, we then had to complete more research in order to understand how to fill out certain things, such as the voltage drop calculations spreadsheet that was provided by Black & Veatch. This took from (10/3/19 - 12/12/19). This is a large time frame considering it also includes research for the substation design that we will begin next semester. We then moved into the actual design phase which was mainly composed of modeling the array layout in AutoCAD, finishing the voltage drop calculations. This phase took from (10/17/19 - 12/5/19).




Figure 4.1.2 - A list of all our scheduled tasks

## 4.2 FEASIBILITY ASSESSMENT

For this project, we are expecting to design a solar farm and substation that will generate 60MW. While our client didn't give us a budget, it is important for us to keep cost in mind so that our substation will be financially beneficial. While there are many costs we can't accurately account for, such as the construction timeline, degradation of panels, and maintenance, we can do our best to estimate these potential costs. Generally it has been stated that is costs approximately \$1/watt for installation, and since our farm is 60 MW, we can assume it will roughly cost \$60 million. Given the cost that the electricity can be sold at this project would be economically feasible.

## 4.3 PERSONNEL EFFORT REQUIREMENTS

<b>Tasks</b>	<b>Requirement to complete task</b>	<b>Time taken to accomplish task</b>
Complete the Array Parameter tool	Understand the equations and how they relate to the future layout of solar panels.	It took roughly 3 weeks to finish, get checked by Black & Veatch, and go back and do corrections.
Choose which Solar Panel to use	Comparing the Eagle 72 and JA Solar array parameter tools and deciding which is better to use	It took about 1 week to make our decision and run choice by Black & Veatch for confirmation.
Research location, layout, and solar panel needs	Finding the right location for solar panels while taking into account the weather, pricing, solar friendly neighborhoods and the land elevation.	Took about 2 weeks to find the right area, which was chosen to be Albuquerque NM, research the land, irradiation levels, and pricing; includes making sure Black & Veatch approved of our choice.
Create CAD files for the solar panel layout	Understanding of how to set up the solar panel layout. Need understanding of arrays, module, strings, inverters, and combiner boxes.	Took about 2 weeks to create a solar farm layout replicating the one we designed. Contains 16 identical arrays.
Fill out the Voltage Drop Calculations	Understanding how the template is used and what value the data should be around. Need an understanding of the Harness and its effects on the other calculations.	This took about 3 weeks to fill out, get it checked by Black & Veatch, and then to go back and do corrections and get final approval.
Get familiar with	Need to look into substation design and view the information Black &	We will have all of the winter break to prepare for next

substation design for second semester	Veatch has recently sent about the desirable for the second part of this project.	semester.
---------------------------------------	---	-----------

Table 4.3 - A breakdown of all our completed tasks

#### 4.4 OTHER RESOURCE REQUIREMENTS

Since we do not require any financial funding from our clients, the only other resource that we are required to have to complete our project is software that has been made available through Iowa State University. This software we will be using is AutoCad, which will be used for our solar plant layout. In addition to this, Black & Veatch have provided us with all the necessary datasheets to figure out the required calculations.

#### 4.5 FINANCIAL REQUIREMENTS

Currently, our team does not have any financial constraints while working on the project. We will however, consider many different design choices that will affect the overall cost of the project, considering we would like it to be as low as possible without compromising efficiency.

Below, as you can see, Figure 4.5 shows the prices of all the major equipment needed for the solar farm. The price of the panels, combiner boxes, and inverters sums up to a little over \$35 million. Given the large scale of our project, this price is going to be fairly high but by choosing high efficiency units, we are able to reduce our quantity needed and therefore, our price.

Solar Plant Cost	Quantity	Cost	Total
Panels	163072	\$198.68	\$32,399,927.71
CBs	368	\$900.00	\$331,200.00
Inverters	16	\$155,000.00	\$2,480,000.00
		<b>Total Cost</b>	<b>\$35,211,127.71</b>

Figure 4.5 - A breakdown of our solar farm costs

### 5. TESTING AND IMPLEMENTATION

During this semester the “testing” of the project would only be based on completing the provided excel sheets (array parameter tool and voltage drop calculations) and making sure that the values are viable. During the next semester we will begin creating a design of the substation, in which we will most likely run into more “testing” and the implementation phase of our project.

#### 5.1 INTERFACE SPECIFICATIONS

Considering we are working on a very large-scale project, our team will not work directly with any hardware. Instead, Black & Veatch has provided us with different software solutions that we are able to use for designing and testing. The software that we used was

mainly Autocad for the actual layout design, and excel for the calculations and testing to ensure our values would work.

### 5.2 HARDWARE AND SOFTWARE

As previously stated above, due to the nature of our project we will not be working directly with any hardware. The only interaction we had with “hardware” is during our design phase when we had to research different hardware components that we could use in our design. In terms of software, we have used excel templates to figure out the necessary calculations as well as CAD to create a view of the layout we will use for the solar panels.

### 5.3 FUNCTIONAL TESTING

Testing can be seen by the math done within the voltage drop calculations and the array parameter tool. Figure 5.3.1 and 5.3.2 below show the excel sheets we commonly use throughout the project:

String Size			Electrical Rack Size			CB capacity			Array Design			Array Size				
Location	Min Temp	-6.6 C	Designer	portrait	Module width	3.2 ft	Designer	mod/string isc	10.03 A	Designer	Racks per row	8	Designer	tilt	35	
Datasheet	Voc	48.81 V	Datasheet		Datasheet	module height	6.57 ft	NEC sectc	multiplier	1.25	Designer	rows per Array	23	table height proj	10.76365 ft	
Datasheet	Ref temp	25 C	Designer		Designer	Rack width	28 modules	lrr	multiplier	1.25	Designer	Racks removed	2	Designer	row spac	15 ft
Datasheet	Temp Coeff of Voc	-0.003 /C	Designer		Designer	Rack height	Modules per rack		max isc	15.67187 A	Designer	Total Racks/Array	182	pitch	25.76365 ft	
	Temp delta	-31.6				Rack width	13.14 ft	Designer	allowed current	273 A		Total modules	10192	Space for Inverter Maintenance	15 ft	
	temp correction	1.09				Rack height		Choice:	strings per CB	17.54735		Array height	592.5641 ft	Array height	592.5641 ft	
	Voc corrected	53.43718						200, 400A etc.	Round down:	16		module capacity	380 W	Ground Coverage Ratio	0.510020	
Confirm possible with Panel type chosen	string voltage	1500 V	Designer								Designer	dc capacity	3.87296 MW			
	String size	28.07033	Choice:									inverter capacity	3 MW MVA			
	string size	28										ILR	1.2909864			
	Actual String Voltage	1496.2										Provided				
												Industry standard	1.3			
	Input information =															

Figure 5.3.1 - Excel sheet from the array parameter tool



DCB	Strings per Harness	IMP for Harness	Rack Harness Length	Rack Harness wire size	Rack Harness resistance	Rack Harness resistance	Voltage Drop of Harness	IMP for Jumper	Jumper Length	Jumper wire size	Jumper resistance	Jumper resistance	Voltage Drop of Jumper
DCB#-##	per rack	Amp	feet	AWG	Ohm/ft	Ohm	Volts	Amp	feet	AWG	Ohm/ft	Ohm	Volts
DCB1-01	2	15	89.6	12	1.2600	0.1937	3.38688	30	277	10	1.2900	0.6919055	21.4398
DCB1-02	2	15	89.6	12	1.2600	0.1937	3.38688	30	187	10	1.2900	0.4664314	14.4738
DCB1-03	2	15	89.6	12	1.2600	0.1937	3.38688	30	97	10	1.2900	0.24175	7.5078
DCB1-04	2	15	89.6	12	1.2600	0.1937	3.38688	30	7	10	1.2900	0.018	0.5418
DCB1-05	2	15	89.6	12	1.2600	0.1937	3.38688	30	7	10	1.2900	0.018	0.5418
DCB1-06	2	15	89.6	12	1.2600	0.1937	3.38688	30	97	10	1.2900	0.25	7.5078
DCB1-07	2	15	89.6	12	1.2600	0.1937	3.38688	30	187	10	1.2900	5.061	14.4738
DCB1-08	2	15	89.6	12	1.2600	0.1937	3.38688	30	277	10	1.2900	0.715	21.4398
Combiner Name			panels in string * panel width	IMP x 1.25 AWG size above that	Table 8 NEC						Table 8 NEC		
DCB23-01	2	15	83.2	12	1.2600	0.21	3.38688	30	20.5	10	1.2900	0.0512881	1.5867
DCB23-02	2	15	83.2	12	1.2600	0.21	3.38688	30	20.5	10	1.2900	0.0512881	1.5867
DCB23-03	2	15	83.2	12	1.2600	0.21	3.38688	30	110.1	10	1.2900	0.2748268	8.52174
DCB23-04	2	15	83.2	12	1.2600	0.21	3.38688	30	110.1	10	1.2900	0.2748268	8.52174
DCB23-05	2	15	83.2	12	1.2600	0.21	3.38688	30	199.7	10	1.2900	0.4983655	15.45678
DCB23-06	2	15	83.2	12	1.2600	0.21	3.38688	30	199.7	10	1.2900	0.4983655	15.45678

DCB	No. of Rack Inputs	IMP for DCB circuit	Feeder length	Feeder wire size	Feeder resistance	Feeder resistance	Voltage drop for feeder	Voltage drop for feeder	Voltage drop for circuit	VMP for circuit	Voltage drop for circuit
DCB#-##	#	Amp	feet	kcmil	Ohm/ft	Ohm	Volt	per cent	Volt	Volt	per cent
DCB1	8	240.00	604	600	0.0382	0.0446	11.074944	1.14%	42.032128	1500.00	2.80%
DCB2	8	240.00	575	600	0.0382	0.0425	10.5432	1.08%	41.85488	1500.00	2.79%
DCB3	8	240.00	546	600	0.0382	0.0404	10.011456	1.03%	41.677632	1500.00	2.78%
DCB4	8	240.00	517	600	0.0382	0.0382	9.479712	0.96%	41.500384	1500.00	2.77%
DCB5	8	240.00	488	600	0.0382	0.0361	8.947968	0.92%	41.323136	1500.00	2.75%
DCB6	8	240.00	459	600	0.0382	0.0340	8.416224	0.87%	41.145888	1500.00	2.74%
DCB7	8	240.00	430	600	0.0382	0.0318	7.88448	0.81%	40.96864	1500.00	2.73%
DCB8	8	240.00	401	600	0.0382	0.0296	7.352736	0.76%	40.791392	1500.00	2.72%
DCB9	8	240.00	372	600	0.0382	0.0275	6.820992	0.70%	40.614144	1500.00	2.71%
DCB10	8	240.00	343	600	0.0382	0.0254	6.289248	0.65%	40.436896	1500.00	2.70%
DCB11	8	240.00	314	600	0.0382	0.0232	5.757504	0.59%	40.259648	1500.00	2.68%
DCB12	8	240.00	285	600	0.0382	0.0211	5.22576	0.54%	40.0824	1500.00	2.67%
DCB13	8	240.00	256	600	0.0382	0.0190	4.694016	0.48%	39.905152	1500.00	2.66%
DCB14	8	240.00	227	600	0.0382	0.0167	4.162272	0.43%	39.727904	1500.00	2.65%
DCB15	8	240.00	198	600	0.0382	0.0146	3.630528	0.37%	39.550656	1500.00	2.64%
DCB16	8	240.00	169	600	0.0382	0.0125	3.098784	0.32%	39.373408	1500.00	2.62%
DCB17	8	240.00	140	600	0.0382	0.0104	2.56704	0.26%	39.19616	1500.00	2.61%
DCB18	8	240.00	111	600	0.0382	0.0082	2.035296	0.21%	39.018912	1500.00	2.60%
DCB19	8	240.00	82	600	0.0382	0.0061	1.503552	0.15%	38.841664	1500.00	2.59%
DCB20	8	240.00	53	600	0.0382	0.0039	0.971808	0.01%	38.664416	1500.00	2.58%
DCB21	8	240.00	24	600	0.0382	0.0017	0.440064	0.01%	38.487168	1500.00	2.57%
DCB22	8	240.00	24	600	0.0382	0.0017	0.440064	0.01%	38.487168	1500.00	2.57%
DCB23	7	210.00	36	600	0.0382	0.0027	0.577584	0.01%	24.009768	1500.00	1.60%
Average of worst-case DCB voltage drop:											2.63%

Figure 5.3.2 - Excel sheet from the voltage drop calculations

As you can see above in figure 5.3.1 and 5.3.2, there are many values that needed to be filled out and just as in any human calculation there were bound to be errors with our initial values. That was why it was so important to constantly be checking our accuracy and legitimacy while filling these out.

### 5.4 NON-FUNCTIONAL TESTING

Our non-functional testing can be defined as the team sending the values calculated to Black & Veatch and discussing them to make sure that they seem reasonable. If any discrepancies are found during our discussion, we go back and revise them until they are satisfactory.

### 5.5 RESULTS

From this semester our results have been positive and approved by Black & Veatch's representatives. We were able to obtain these results after many updates and changes we made. The changes were primarily to the array parameter tool and voltage drop calculations. Although we have encountered many challenges and difficulties of understanding various new topics that are necessary for the project, we are able to

overcome these obstacles with the help of Black & Veatch, as well as our advisor Dr. AjJrapu.

## 6. CLOSING MATERIAL

### 6.1 CONCLUSION

This semester our design team has worked to finalize a 60 Megawatt solar plant. As a team, we have:

- Utilized the provided Array Parameter Tool to determine the quantities of equipment needed.
- Performed voltage drop calculations to determine the size of conductors needed in order to meet NEC guidelines.
- Determined a suitable location for our solar plant with considerations to irradiance, cost of land, and weather patterns.
- Designed a layout in tandem with our voltage drop calculations that minimizes power loss by reducing conductor lengths.

Our goals moving forward pertain mostly to the design of the substation that will be responsible for integrating our solar plant with the grid. We aim to provide a final design that adheres to all relevant professional standards and codes. We also strive to continue working closely with our contacts at Black & Veatch to maintain an open line of communication, which benefits both parties.

The best course of action to reach these goals will be to continue our weekly meetings with Black & Veatch. It is through these meetings that we can clearly establish what professional standards are considered through each phase of design. They also give us key training that we need in order to utilize the templates they provide for us. It is our time to ask questions, brainstorm possible design solutions, and take the next iterative step towards a final design.

### 6.2 REFERENCES

Black & Veatch has provided our group with all necessary files for design work (Array parameter tool, voltage drop calculation spreadsheet, NEC table 3, NEC table 8, substation materials, and other miscellaneous team-based files). In order to use the spreadsheets Black & Veatch provided, we had to find components that fit our design specifications. The datasheets for these components are listed below.

#### Datasheets For Components:

JA Solar Panel:

<http://www.wwdfzs.com/uploadfile/2019/0417/20190417043955845.pdf>

Eagle Solar Panel:

[https://www.jinkosolar.com/ftp/EN%20Eagle%2072PP%20320-340W-V\\_20.pdf](https://www.jinkosolar.com/ftp/EN%20Eagle%2072PP%20320-340W-V_20.pdf)

Bentek PV Harness:

<https://www.bentek.com/wp-content/uploads/ds/Bentek-Power-PV-Cable-Harness-DS.pdf>

ABB Central Inverter:

[https://library.e.abb.com/public/bbbcoof6boad4d3f9a703a9a049d53e9/PVS980\\_central\\_inverters\\_flyer\\_3AXD50000027473\\_RevJ\\_EN\\_lowres.pdf](https://library.e.abb.com/public/bbbcoof6boad4d3f9a703a9a049d53e9/PVS980_central_inverters_flyer_3AXD50000027473_RevJ_EN_lowres.pdf)

SolarBOSS Disconnect Combiner:

<http://www.solarbos.com/Disconnect-Combiners>

Other Texts Used For Research:

“Photovoltaic Array or Solar Array Uses PV Solar Panels.” Alternative Energy Tutorials,  
[www.alternative-energy-tutorials.com/solar-power/pv-array.html](http://www.alternative-energy-tutorials.com/solar-power/pv-array.html).